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ESTIMATE RUN 06/08/2009

ESTIMATE SUMMARY 06:55:48

CONTID: C15108         ESTIMATE NO: 0007 PROG 2005

PCN: 15108-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Tomichi Creek Bridge PERCENT TIME:

PROJECT NO: BR 114A-011                   

Tomichi Creek Bridge

NAME OF ROAD: 114A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 06/08/2009 DATE TIME STARTED 08/08/2007

205 Tunnel Drive DATE LET 06/21/2007 DATE WORK BEGAN 08/11/2008

 DATE AWARDED 07/20/2007 DATE TIME STOPPED 05/30/2009

 DATE CONTRACT EXECUTED 08/07/2007 DATE ACCEPTED 05/30/2009

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 08/08/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,286,340.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,333,668.88 NON-PARTICIPATING 502,855.92

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,080.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/30/2009 ??:??:??

5/30/2009 ??:??:??

99.73%

3,519.75

502,855.92

494,775.28

494,775.28

$

$

$

$

12,033.80

1,270,786.70

1,282,820.50

0.00

1,282,820.50

-20,005.03

0.00

1,262,815.47

0.00

AMOUNT DUE 1,262,815.47 494,775.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 494,775.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

662.0
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PCN: 15108-BID    ESTIMATE RUN 06/08/2009

PROJECT: BR 114A-011                   ESTIMATE NO: 0007 06:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 1.000 10,823.73

10,823.73000 1.000 10,823.73

201-00000  
 

0010 REMOVAL OF DELINEATOR 7.000 2.000

EACH 5.000 53.95

10.79000 7.000 75.53

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 1,989.000 0.000

SY  1,989.000 9,606.87

4.83000 1,989.000 9,606.87

202-00240  
 

0020 *REMOVAL OF FENCE 595.000 595.000

LF  0.000 0.00

3.33000 595.000 1,981.35

202-01000  
 

0025 REMOVAL OF DETOUR 1.000 0.330

L S 0.670 14,913.60

22,259.10000 1.000 22,259.10

202-06000  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,221.000 1,443.000

CY  2,778.000 53,004.24

19.08000 4,221.000 80,536.68

203-00060  
 

0035 MUCK EXCAVATION 99.000 72.000

CY  27.000 528.66

19.58000 99.000 1,938.42

203-00100  
 

0040 PROOF ROLLING 10.000 0.000

HOUR 10.000 945.20

94.52000 10.000 945.20

203-01100  
 

0045 BLADING 17.000 3.000

HOUR 14.000 1,638.00

117.00000 17.000 1,989.00

203-01500  
 

0050 POTHOLING 0.000 0.000

HOUR 0.000 0.00

276.46000 0.000 0.00

203-01597  
 

0055 TOPSOIL 265.000 0.000

CY  265.000 5,244.35

19.79000 265.000 5,244.35

207-00205  
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PCN: 15108-BID    ESTIMATE RUN 06/08/2009

PROJECT: BR 114A-011                   ESTIMATE NO: 0007 06:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG 2,978.000 2,123.000

LF  855.000 5,796.90

6.78000 2,978.000 20,190.84

208-00005  
 

0065 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

877.51000 1.000 877.51

208-00045  
 

0070 EROSION CONTROL SUPERVISOR 1.000 0.550

L S 0.450 3,588.59

7,974.64000 1.000 7,974.64

208-00200  
 

0075 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000

GAL 0.000 0.00

1.27000 0.000 0.00

209-00600  
 

0080 RESET GROUND SIGN 4.000 0.000

EACH 4.000 779.00

194.75000 4.000 779.00

210-00810  
 

0085 *RESET FENCE 100.000 0.000

LF  100.000 2,633.00

26.33000 100.000 2,633.00

210-01000  
 

0090 *RESET GATE 1.000 0.000

EACH 1.000 519.80

519.80000 1.000 519.80

210-01011  
 

0095 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.500 1,605.00

3,210.00000 0.500 1,605.00

212-00006  
 

0100 *SOIL CONDITIONING 0.500 0.000

ACRE 0.500 1,631.22

3,262.43000 0.500 1,631.22

212-00032  
 

0105 *MULCHING (WEED FREE STRAW) 0.500 0.000

ACRE 0.500 1,872.50

3,745.00000 0.500 1,872.50

213-00004  
 

0110 *MULCH TACKIFIER 100.000 0.000

LB  100.000 535.00

5.35000 100.000 535.00

213-00061  
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PCN: 15108-BID    ESTIMATE RUN 06/08/2009

PROJECT: BR 114A-011                   ESTIMATE NO: 0007 06:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

4,204.03000 1.000 4,204.03

250-00010  
 

0120 *MONITORING TECHNICIAN 40.000 40.000

HOUR 0.000 0.00

105.23000 40.000 4,209.20

250-00050  
 

0125 *HEALTH AND SAFETY OFFICER 35.000 35.000

HOUR 0.000 0.00

141.03000 35.000 4,936.05

250-00110  
 

0130 AGGREGATE BASE COURSE (CLASS 1) 1,148.000 0.000

TON 1,148.000 21,926.80

19.10000 1,148.000 21,926.80

304-01000  
 

0135 AGGREGATE BASE COURSE (CLASS 6) 1,474.980 819.200

TON 655.780 13,279.55

20.25000 1,474.980 29,868.35

304-06000  
 

0140 *HOT MIX ASPHALT (GRADING SX) (75) 728.350 0.000

TON 728.350 116,120.84

159.43000 728.350 116,120.84

403-34701  
 

0145 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

850.65000 0.000 0.00

411-03355  
 

0150 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

7.49000 0.000 0.00

411-10300  
 

0155 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,987.000 1,987.000

SY  0.000 0.00

4.76000 1,987.000 9,458.12

420-00101  
 

0160 RIPRAP (24 INCH) 113.000 88.000

CY  25.000 2,096.75

83.87000 113.000 9,477.31

506-00224  
 

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 125.000 0.000

LF  125.000 2,537.50

20.30000 125.000 2,537.50

606-00301  
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PCN: 15108-BID    ESTIMATE RUN 06/08/2009

PROJECT: BR 114A-011                   ESTIMATE NO: 0007 06:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 6,993.52

1,748.38000 4.000 6,993.52

606-01370  
 

0175 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 4.000 6,548.40

1,637.10000 4.000 6,548.40

606-02005  
 

0180 *END POST 8.000 0.000

EACH 8.000 2,003.28

250.41000 8.000 2,003.28

607-00005  
 

0185 *CORNER AND LINE BRACE POST 2.000 0.000

EACH 2.000 536.98

268.49000 2.000 536.98

607-00010  
 

0190 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 595.000 0.000

LF  595.000 2,153.90

3.62000 595.000 2,153.90

607-01010  
 

0195 *FENCE (PLASTIC) 421.000 421.000

LF  0.000 0.00

3.74000 421.000 1,574.54

607-11525  
 

0200 *FENCE (TEMPORARY) 582.000 582.000

LF  0.000 0.00

3.96000 582.000 2,304.72

607-11580  
 

0205 DELINEATOR (TYPE I) 8.000 0.000

EACH 8.000 120.00

15.00000 8.000 120.00

612-00001  
 

0210 DELINEATOR (TYPE III) 2.000 0.000

EACH 2.000 37.14

18.57000 2.000 37.14

612-00003  
 

0215 54 INCH CULVERT PIPE (CR 2) 520.000 520.000

LF  0.000 0.00

151.87000 520.000 78,972.40

624-12054  
 

0220 *CONSTRUCTION SURVEYING 0.500 0.610

L S -0.110 -2,648.25

24,075.00000 0.500 12,037.50

625-00000  
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PCN: 15108-BID    ESTIMATE RUN 06/08/2009

PROJECT: BR 114A-011                   ESTIMATE NO: 0007 06:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 0.500 0.277

L S 0.223 45,488.76

203,985.48000 0.500 101,992.74

626-00000  
 

0230 *PAVEMENT MARKING PAINT 0.000 0.000

GAL 0.000 0.00

42.80000 0.000 0.00

627-00001  
 

0235 *EPOXY PAVEMENT MARKING 15.000 0.000

GAL 15.000 2,407.50

160.50000 15.000 2,407.50

627-00005  
 

0240 *FLAGGING 349.250 176.000

HOUR 173.250 3,749.13

21.64000 349.250 7,557.77

630-00000  
 

0245 *TRAFFIC CONTROL INSPECTION 52.000 43.000

DAY 9.000 1,543.32

171.48000 52.000 8,916.96

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT 82.000 65.000

DAY 17.000 6,594.30

387.90000 82.000 31,807.80

630-00012  
 

0255 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000

EACH 1.000 217.82

217.82000 2.000 435.64

630-80335  
 

0260 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 19.000

EACH 23.000 1,976.85

85.95000 42.000 3,609.90

630-80341  
 

0265 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 1.000

EACH 1.000 233.18

233.18000 2.000 466.36

630-80342  
 

0270 PORTABLE MESSAGE SIGN PANEL 269.000 209.000

DAY 60.000 3,390.00

56.50000 269.000 15,198.50

630-80359  
 

0275 DRUM CHANNELIZING DEVICE 27.000 13.500

EACH 13.500 715.64

53.01000 27.000 1,431.27

630-80360  
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PCN: 15108-BID    ESTIMATE RUN 06/08/2009

PROJECT: BR 114A-011                   ESTIMATE NO: 0007 06:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500

EACH 2.500 203.15

81.26000 5.000 406.30

630-80363  
 

0285 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 6.000

EACH 6.000 487.56

81.26000 12.000 975.12

630-80364  
 

0290 CONCRETE BARRIER (TEMPORARY) 1,010.000 505.000

LF  505.000 28,704.20

56.84000 1,010.000 57,408.40

630-80370  
 

0295 TRAFFIC CONE 15.000 7.500

EACH 7.500 129.38

17.25000 15.000 258.75

630-80380  
 

0300 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A FUEL COST ADJUSTMENT -1,156.880 1,397.400

F A -2,554.280 -2,554.28

1.00000 -1,156.880 -1,156.88

700-70016  
 

0310 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0315 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0320 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0325 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15108-BID    ESTIMATE RUN 06/08/2009

PROJECT: BR 114A-011                   ESTIMATE NO: 0007 06:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) ADDED BY 
MCR #009

44.102 0.000

TON 44.102 23,043.30

522.50000 44.102 23,043.30

411-03352  
 

CAT 0200 $403,755.83 744,798.75CURRENT AMT 744,798.75 $$

CAT NO0300 STRUCTURES 

0330 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

39,102.22000 1.000 39,102.22

202-00400  
 

0335 STRUCTURE EXCAVATION 0.000 633.000

CY  -633.000 -14,350.11

22.67000 0.000 0.00

206-00000  
 

0340 STRUCTURE BACKFILL (CLASS 1) 0.000 100.000

CY  -100.000 -4,574.00

45.74000 0.000 0.00

206-00100  
 

0345 *CONCRETE CLASS D (BOX CULVERT) 390.000 382.260

CY  0.000 0.00

454.75000 382.260 173,832.74

601-03030  
 

0350 *REINFORCING STEEL (EPOXY COATED) 103,403.000 103,403.000

LB  0.000 0.00

1.18000 103,403.000 122,015.54

602-00020  
 

0355 *BRIDGE RAIL TYPE 10M 128.000 0.000

LF  128.000 10,841.60

84.70000 128.000 10,841.60

606-11030  
 

0355 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 128.000

LF  -128.000 -8,080.64

63.13000 0.000 0.00

0360 *CONSTRUCTION SURVEYING 0.500 0.000

L S 0.500 12,037.50

24,075.00000 0.500 12,037.50

625-00000  
 

0365 *MOBILIZATION 0.500 0.277

L S 0.223 45,488.76

203,985.48000 0.500 101,992.74

626-00000  
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PCN: 15108-BID    ESTIMATE RUN 06/08/2009

PROJECT: BR 114A-011                   ESTIMATE NO: 0007 06:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0385 ADDED ITEM (DOLLAR)/ ADDED BY MCR # 3 DEMO PERMIT 1,096.930 1,096.930

DOL 0.000 0.00

1.00000 1,096.930 1,096.93

900-00006  
 

0390 BED COURSE MATERIAL ADDED BY MCR 005 148.000 148.000

CY  0.000 0.00

54.71000 148.000 8,097.08

206-01000  
 

0395 ADDED ITEM (DOLLAR)/ DISPOSAL OF HAZARDOUS MATERIAL 
BRIDGE WASTE

7,315.250 7,315.250

DOL 0.000 0.00

1.00000 7,315.250 7,315.25

900-00006  
 

0405 STRUCTURE EXCAVATION ADDED BY MCR # 010 673.000 0.000

CY  673.000 30,352.30

45.10000 673.000 30,352.30

206-00000  
 

0410 STRUCTURE BACKFILL (CLASS 1) ADDED BY MCR # 010 268.000 0.000

CY  268.000 19,304.04

72.03000 268.000 19,304.04

206-00100  
 

CAT 0300 $91,019.45 525,987.94CURRENT AMT 529,507.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0370 FIELD OFFICE (CLASS 1) 0.000 0.000

EACH 0.000 0.00

11,121.61000 0.000 0.00

620-00001  
 

0375 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,903.80000 1.000 10,903.80

620-00012  
 

0380 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,130.00000 1.000 1,130.00

620-00020  
 

CAT 0400 $0.00 12,033.80CURRENT AMT 12,033.80 $$

PROJECT TOTAL 494,775.28 $ 1,282,820.49CURRENT AMT 1,286,340.25 $$


